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0BPROJECT DESCRIPTION 
Sound Transit is currently implementing a system‐wide expansion of Link light rail transit service 
throughout its service area.  This expansion is part of the Sound Transit 2 (ST2) program of transit 
investments approved by voters in November 2008 (Figure 1).  Sound Transit’s district encompasses the 
urbanized portion of the three‐county central Puget Sound region, covering over 1,000 square miles and 
serving an area of 2.8 million people. The ST2 Plan includes light rail extensions from SeaTac to Kent/Des 
Moines in the south, Seattle to Overlake Transit Center in Redmond in the east, and University of 
Washington to Lynnwood in the north, as well as Sounder commuter rail, Tacoma Link and ST Express 
regional bus improvements 

that build on the existing 
regional transit system.   
 
To implement the ST2 
expansion, Sound Transit will 
have to increase its light rail 
vehicle fleet to 
approximately 180 vehicles 
by 2023. Its existing light rail 
operations and maintenance 
(OMF) facility, on a 25‐acre 
site located south of South 
Forest Street and west of 
Airport Way in the industrial 
area south of Downtown 
Seattle, can only serve 104 
vehicles.  Sound Transit must 
construct additional 
operations and maintenance 
facility capacity to support 
ST2’s light rail vehicle storage 
and maintenance needs.  The 
program’s vehicle acquisition 
and delivery schedule 
requires the additional 
capacity to be operational by 
the end of 2020.  The Link 
Operations and Maintenance 
Satellite Facility (OMSF) 
Project was included in the 
ST2 Plan. 
 

Figure 1: ST2 Plan
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1BMEMO/REPORT PURPOSE 
Sound Transit has developed an operating plan for the expansion of the Core Light Rail System which 
includes extending light rail to Everett, Tacoma and downtown Redmond.  The Core Light Rail System 
Expansion is a component of the Regional Transit Long‐Range Plan (RTP), adopted by the Sound Transit 
Board in 2005.  It has also been adopted as part of PSRC’s regional Vision 2040 Plan and the Regional 
Transportation 2040 Plan.  The purpose of this memo is to review and evaluate the Core Light Rail 
System Expansion operating plan provided by Sound Transit, with the focus on the operations and 
maintenance (O&M) facility needs associated with this expansion.  This assessment will be used to help 
inform the ST Board decision on where the Link Operations and Maintenance Satellite Facility (OMSF) 
should be located to support the ST2 light rail fleet and storage requirements. 
 

ST CONCEPTUAL OPERATING PLAN FOR CORE LIGHT RAIL SYSTEM EXPANSION 

5BOverview 
The Regional Transit Long‐Range Plan (LRP), adopted by the Sound Transit Board in 2005, represents 
Sound Transit’s goals, policies, and strategies to guide the long‐term development of the High Capacity 
Transit (HCT) system.  The LRP was developed from years of intensive planning, environmental analysis, 
and public outreach, and guides how the Sound Transit system can best address the region’s mobility 
needs and support growth management objectives.  The long‐range plan will be implemented in a series 
of phases and will be updated over time.     
 
State law charges Sound Transit with planning, building, and operating a high‐capacity transportation 
system for the Central Puget Sound region.  Sound Transit’s vision for the region’s HCT system — and an 
essential tool for the region’s healthy growth — is a combined rail and regional express bus system. 
 
That vision is to expand the capacity of the region’s major transportation corridors by adding new HCT 
services and facilities that link regional growth and activity centers.  In addition to increasing the people‐
carrying capacity of the region’s most heavily used transportation corridors, the system also supports 
growth management policies, provides alternatives to sprawl and provides the connection, convenience, 
and mobility needed for a vital economy. 
 
The long‐range plan includes a mix of transportation improvements: bus rapid transit, regional express 
bus routes, commuter rail, and light rail.  This Plan will be implemented in phases approved by regional 
voters over time.  The full plan is represented in Figure 2 and includes Link light rail extensions to 
Everett, Tacoma, Redmond, Kirkland, Bothell, Issaquah, Ballard, and Burien (see Figure 2). 
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Figure 2: Regional Transit Long Range Plan (2005) 
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6BLong Range Plan Operating Assumptions and Fleet Requirements 
Sound Transit proposes four distinct operating lines to meet the demand requirements projected for the 
Core Light Rail System Expansion to Everett, Tacoma and Redmond, as follows (Figure 3): 

 12 minute peak service from Everett to SeaTac International Airport (SeaTac) 
 12 minute peak service from Northgate to Tacoma 
 12 minute peak service from Lynnwood to Overlake Transit Center (TC) 
 12 minute peak service from Northgate to Redmond 

Line travel and cycle times are assumed as follows in Table 1. 
 
Table 1: Long Range Plan Operating Assumptions 

 
Everett – 

SeaTac/Airport  Northgate ‐ Tacoma 
Lynnwood ‐ 
Overlake TC 

Northgate ‐ 
Redmond 

Minutes, one way  94  84  61  53 

Minutes, round trip  188  168  122  106 

Minutes, Lay / Turn  16  16  16  16 

Minimum Cycle Time  204  184  138  122 
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7BIncremental Fleet Growth 
Sound Transit currently operates Link light rail service from Westlake Station in downtown Seattle to the 
SeaTac/Airport Station.  This full line became operational in 2009 and today runs peak period 
frequencies of a train every 7.5 minutes.  The current fleet requirement is 35 vehicles. 
 
In 2016 Sound Transit will open the University Link extension to the University of Washington Station 
and the extension to South 200th Station, south of SeaTac Airport.  These openings will increase the full 
system fleet requirement to 62 vehicles, operating every 6 minutes in the peak periods. 
 
Five years after the opening of University Link and South 200th Link Extension, the Northgate extension 
will open in 2021.  According to the “North Link Final SEIS, April 2006” the Northgate extension will 
increase the total fleet size to 102 vehicles, with trains operating every 6 minutes. 
 
Full build‐out of the voter approved ST2 Plan extends light rail by 2023 to Lynnwood in the north 
(Lynnwood Link Extension), Overlake Transit Center in the east (East Link), and South 272nd in the south 
(Federal Way Link Extension).  Given financial constraints created by the recent recession, Sound Transit 
will initially extend Link light rail south to Kent/Des Moines Rd until sufficient revenue is available to 
complete the extension to South 272nd.  In anticipation of these openings, Sound Transit prepared the 
report: “Operations Plan ‐ Lynnwood to Kent/Des Moines and Overlake Transit Center,” dated June 
2011.  The opening of East Link will mark the first time Sound Transit begins operating two distinct peak 
period lines: Lynnwood to Kent/Des Moines and Lynnwood to Overlake Transit Center.  Each line will 
operate 4‐car trains every 8 minutes.  Full fleet requirement for ST2 is approximately 180 vehicles. 
 
Beyond ST2 Sound Transit anticipates Link light rail extensions to Everett, Tacoma and downtown 
Redmond, as referenced previously. The following two tables document fleet growth for the existing 
system, ST2 and the Core Light Rail System Expansion (Table 2) and fleet requirements by line for the 
Core Light Rail System Expansion to Everett, Tacoma and Redmond (Table 3). 
 
Table 2: Fleet Needs for System Expansion 

Light Rail System  Fleet Requirement 

Westlake to SeaTac/Airport (2009)  35 vehicles 

University to South 200th (2016)  62 vehicles 

Northgate to South 200th (2021)  102 vehicles 

ST2 – Lynnwood, Overlake TC, Kent/Des Moines (2023)  180 vehicles 

Core Light Rail System Expansion – Everett, Tacoma, Redmond  286 vehicles 
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Table 3: Core Light Rail System Expansion by Corridor 

  

Everett‐
SeaTac/ 
Airport 

Northgate‐
Tacoma 

Lynnwood‐
Overlake TC 

Northgate‐
Redmond  Combined 

Peak Headway (min)  12  12  12  12  3 

Service + gap vehicles  76  72  52  48  248 

Spare cars (~15%)  12  11  8  7  38 

Fleet Requirement  88  83  60  55  286 

8BLong Range Operations Plan Summary Observations 

12BULong Range Operations Plan Assumptions 
Until a potential extension goes through the environmental review process, preliminary engineering, 
and is selected by the Sound Transit Board of Directors, there remains some variability in alignment and 
station definition.  Near term ST2 extensions, with the exception of East Link, are currently in the 
process of being fully defined.  Route variation, such as horizontal and vertical alignment, and station 
selection remain uncertain until the Board takes action on a final preferred alignment.   
 
Link light rail extensions to Everett and Tacoma are not expected to enter into detailed analysis for 
several years and are subject to the highest level of uncertainty in alignment and stations.  The 
Redmond extension is well defined and is included in the East Link environmental documentation, 
including FTA’s Record of Decision.  
 
System level planning alignments for ST2 and the LRP were developed with a perspective of financial 
conservation – that is, generally the most expensive alignment was selected for planning purposes and 
matched with the financial plan to minimize financial risk in the plans.  While this helps maintain 
financial certainty, to the extent possible, it also defines the highest speed operating segments with full 
grade separation, thus potentially minimizing fleet requirement estimates.  
 
For the purpose of being conservative in estimating Core Light Rail System Expansion fleet 
requirements, and subsequent OMSF requirements, Sound Transit may benefit from developing a range 
of fleet needs for future planning purposes.  It might be appropriate to add as much as a 5% fleet size 
contingency to the estimated vehicle needs, resulting in a range of Core Light Rail System Expansion 
light rail vehicles between the 286 already estimated and 300 at a theoretical top end.  This is in 
addition to the 15% spare cars needed to supplement operations while vehicles rotate in and out of 
service for maintenance.  The additional 5% fleet contingency is a facility design contingency and should 
be reduced as long range Link light rail extension alignments are more fully defined. 
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3BST LONG RANGE O&M FACILITY REQURIEMENTS 
Long range fleet requirement is a principal driver of operations and maintenance facility needs.  
Operating consideration is the principal driver of locating those future facilities.  This high level review of 
O&M facility requirements assumes the long range fleet needs and operating plan are correct.  Figure 4 
schematically illustrates the general location of Long Range operations and maintenance facility needs. 
 
Figure 4: Core Sytem Expansion; O&M Facilities by Corridor 
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9BFuture O&M Facilities 
Total  light  rail  system  fleet  requirement under  the  Everett/Tacoma/Redmond Core  Light Rail  System 
Expansion scenario is 286 light rail vehicles, 106 more than the 180 required for ST2.  Accommodation of 
these  additional  vehicles,  beyond  the  ST2  system  needs, will  require  development  of  an  additional 
(third) Link light rail operations and maintenance satellite facility.   
 
A comparative analysis of 10 light rail operations and maintenance facilities across the west, including 
the Forest Street OMF, shows that the largest facility is Denver RTD’s Elati facility with maintenance and 
storage capacity for 120 vehicles.  The average size is approximately 80 vehicles.F

1
F  Using this 

information, in combination with the fleet allocation by line, it is logical to conclude that the  Core Light 
Rail System Expansion system maintenance and storage capacity be accommodated with a north 
corridor facility, south corridor facility (existing Forest Street OMF) and an east corridor facility – each 
capable of storing and maintaining approximately 100 vehicles. 
 
Looking at the fleet requirements from a north‐south and north‐east operating line perspective (see 
Table 3), the combined north‐south service requires 171 vehicles and the combined north‐east service 
requires 115 vehicles.  Operating efficiency and convenience is optimized when the long range line 
operations can be matched with facility capacity.  An optimal allocation of storage and maintenance 
capacity by corridor is as follows: 
 

 Forest Street OMF remains at 104 vehicles, operating the 83 vehicle Northgate to Tacoma Line 
and having capacity for 21 more vehicles from the Everett to SeaTac line. 

 A north corridor facility, with the capacity for 67 vehicles (88 total vehicles needed to operate 
the Everett to Airport line minus the 21 being operated from Forest Street) 

 An east corridor line with capacity to store up to 115 vehicles is desirable to operate the 
Lynnwood to Overlake TC line and the Northgate to Redmond line.  

13BUNorth Corridor Review 
Additionally, all four lines in the Core Light Rail System Expansion operating plan terminate in the north 
corridor (at Northgate, Lynnwood, and Everett).  Hence, launching trains and locating supporting 
services somewhere between Northgate and Everett would be most desirable for the Core Light Rail 
System Expansion since all would have a short, efficient trip to the north end of the lines. 

14BUSouth Corridor Review 
The ST2 Plan anticipated development of the OMSF along the south corridor, but additional operational 
analysis has determined a second facility along the south line would not meet the operational needs of 
the system for two reasons: (1) intrusion into the 4‐hour nightly system inspection and  maintenance 
window; and (2) excessive deadheading costs and operational inefficiencies to deploy East Link trains. 
A second facility in the south corridor would mean that all morning trains would need to be dispatched 
on the same line, at the same time.  The time window required for overnight track and systems 
                                                            
1 Huitt-Zollars and Maintenance Design Group, “Progress Draft – Comparative Analysis of Light Rail OMF Site 
Acreage,” June 15, 2012. 
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maintenance (1:00 AM to 5:00 AM) requires that no trains be on the track during these times.  To 
effectively dispatch all trains from one corridor would seriously impede this necessary maintenance 
window, or require the system opening time to be extended an additional hour, impacting riders and 
the morning commute.   

15BUEast Corridor Review 
Sound Transit desires to provide additional capacity for 10 additional light rail vehicles at an eastside 
Link light rail OMSF.  Extension of light rail from Overlake Transit Center to downtown Redmond as part 
of The Core Light Rail System Expansion will require 10 more vehicles, and in anticipation of that future 
requirement, an eastside Link light rail OMSF would be the most appropriate place to store and maintain 
those vehicles, eliminating the need for an additional eastside facility to serve the Redmond extension. 

16BUSummary Corridor Review 
To achieve optimal operational efficiency, the Core Light Rail System Expansion will require one facility 
in each the north, south and east corridor.  The additional Core Light Rail System Expansion facility could 
be located in either the north or east corridor with no measurable long term difference in operating 
requirements 
 
Long term needs require capacity for approximately 100 vehicles at each facility in each corridor.  Long 
range expansion capacity should be factored into the sizing requirement for the ST2 OMSF, regardless of 
whether it is located in the East or North corridor.   
 

FUTURE PROGRAM REQUIREMENTS 
The following comments are based on the needs assessment of expanded maintenance and storage 
capacity located in the east or north corridors.  It should be remembered however, that the number of 
cars, location, and a fundamental operations and maintenance (O&M) plan must be finalized before the 
physical size, and the operational support requirements for the satellite facility can be fully developed.  
These observations are accurate for either the ST2 OMSF or a future Core System Expansion OMSF. 

17BUSatellite Car Maintenance Philosophy:   
Cleaning, inspections, running repairs, and the lowest level unit or component “swap out” (for failure or 
repair only) will be performed at the satellite facilities. Most swapped out components/assemblies are 
considered to need “major” repairs will be cycled to the current Forest Street Operations and 
Maintenance Facility (OMF) location. Major repairs and overhauls to the vehicle sub‐systems will be 
performed at the current Forest Street OMF location. There may be some back shop activities which 
would develop over time at the satellite facilities, based on cost and handling efficiencies. For example, 
it may not be cost effective to return a complete air conditioner assembly to the major repair facility to 
effect a repair that did not require specialized shop equipment, and only bench type equipment and 
labor. A large open work area would still have to be designed into the satellite facilities to support this 
“swap out” work scheme. The main exception to this philosophy is the need for a completely outfitted 
Wheel Truing and Truck Repair area at the satellite facilities to supplement those capabilities at the 
Forest Street OMF.  
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18BUTruck Repair Area:  
The facility storage and service of a fleet of 80‐90 cars requires a Wheel Truing machine, 2 car positions 
of in‐floor car hoist equipment, and truck repair capabilities. Also, the wheel truing, car hoist positions, 
and the truck repair equipment in the satellite facilities, should be designed to have in shop track and 
turntable inter‐connectivity. The current Forest Street OMF is maintaining a fleet of 62 vehicles and is 
close to exceeding the wheel truing capacity of that facility. The wheel truing and truck repair area is 
separated from the in‐floor hoist tracks and are not connected except by outside yard tracks.  Sound 
Transit is in the process of installing a second set of in‐floor car hoist equipment to support the truck 
maintenance requirements at the Forest Street OMF. 

19BUGeneral comments: 
The Paint Shop and Body Shop could remain at the Forest Street OMF.  The impact of increased paint 
and body activities at Forest Street OMF cannot be predicted.  Similarly, towing out of service vehicles 
from the east side, with a required turn‐back on the north‐south line, either at a future pocket track or 
at Northgate, also has implications for service reliability of the north‐south line.    
 
Some areas of the Forest Street OMF are now occupied by Facilities, Supervisory Control and Data 
Acquisition (SCADA), Power and Maintenance‐of‐Way (MOW) Maintenance groups. Continued 
occupation of this space could impact Vehicle Maintenance major repair and overhaul capacity, and 
space requirements with the arrival of additional vehicles. 
 
Preliminarily operational analysis suggests that development of the Core Light Rail System Expansion has 
potential to overwhelm the heavy maintenance capacity of the Forest St OMF.  Expansion beyond ST2 
Link light rail extensions will likely require additional heavy maintenance capacity to supplement that 
provided at Forest St OMF. 

11BEnd‐of‐Line Storage 
With respect to the potential utilization of end‐of‐line layover or storage facilities, such facilities should 
be fully developed as part of the ST2 and Core Light Rail System Expansion maintenance strategy, with 
specificity and clarity to understand how the layover facilities would work in concert with the 
maintenance facilities before a final determination can be made as to their usefulness.  This should 
include the facility location, the number of trains to be stored at each facility, track capacity and yard 
requirements, and the required footprint. This clarity will need to include the additional facilities and 
accommodations required at each location, such as operator reporting, cleaning, running repair, vehicle 
and equipment security, etc.  It would be beneficial to simulate the entire maintenance/layover support 
system to determine operational feasibility, compatibility with revenue operation and estimated 
operating costs. 
 
As a general statement end‐of‐line storage is not widely practiced in North America.  In concept, end‐of‐
line storage might seem a practical way to reduce O&M facility size requirements.  In practice, given the 
needs of the facilities discussed above, they require much more development than just storage and add 
disproportionate additional capital and operating costs beyond those associated with a slightly larger 
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O&M facility capable of full operational requirements.  They are in effect mini operating facilities in their 
own right and should be discouraged. 
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4BATTACHMENT A: SOUND TRANSIT CONCEPTUAL OPERTING PLAN FOR CORE 
LIGHT RAIL SYSTEM EXPANSION 
 
The Sound Transit Regional Transit Long‐Range Plan was adopted in July 2005.  It included potential rail 
expansions throughout the Sound Transit district.  Priority was given to the Everett‐Seattle‐Tacoma rail 
spine, as well as a rail connection to Bellevue which could be extended all the way to downtown 
Redmond.  Other potential rail expansions include the I‐405/SR‐518 corridor, the I‐90 corridor to 
Issaquah, and connections in Seattle from Ballard to downtown, and Ballard to University District. 
 
Sound Transit has developed a conceptual light rail operating plan that assumes the system would be 
expanded in accordance with the priorities set in the Regional Transit Long‐Range Plan.  The conceptual 
operating plan, shown below, includes rail expansions beyond the ST2 Plan, including extensions to 
Everett in the north, Tacoma in the south, and downtown Redmond in the east.  These extensions would 
build out the rail spine and are included in the adopted PSRC 2040 Plan.  This plan is intended to help 
determine Sound Transit’s long‐range light rail fleet and operations and maintenance facility (OMF) 
needs. 

 

Everett 

Lynnwood

Northgate

Airport 

Tacoma

Overlake TC

Redmond 

12 min

12 min

12 min

12 min

3 minutes 
combined 

(via Paine Field) 
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For this operating plan, a total fleet size of 286 light rail vehicles (LRVs) is needed, as shown in the 
following table: 

  
Everett ‐ 
Airport 

Northgate ‐ 
Tacoma 

Lynnwood ‐ 
Overlake TC 

Northgate ‐ 
Redmond  Total 

Minutes, one way  94  84  61  53 
Minutes, round trip  188  168  122  106 
Minutes, Lay / Turn  16  16  16  16 
Minimum Cycle Time  204  184  138  122 

Peak period headway  12  12  12  12 

Trains  17  16  12  11 
Cars per train  4  4  4  4 
Service cars  68  64  48  44 
Gap cars  8  8  4  4 

Total service + gap cars  76  72  52  48  248 

Spare ratio  15% 
Spare cars  38 

Total fleet size  286 

(total cycle time)  204  192  144  132 
(minutes to spare)F

2  0  8  6  10 
 
One way run times were developed using base run times from a June 2011 OnTrack simulation of the 
ST2 light rail system (Lynnwood – Kent/Des Moines – Overlake TC): 
 

• Lynnwood – Kent/Des Moines      68 minutes 
o (Lynnwood – SeaTac/Airport)    61 minutes 
o (Northgate – Kent/Des Moines)    55 minutes 

• Lynnwood – Overlake TC      61 minutes 
o (Northgate – Overlake TC)    47 minutes 

   

                                                            
2 “Minutes to spare” is a subtraction of the total cycle time (headway x number of trains) minus the minimum cycle time.  It indicates how 

much the minimum cycle time can be increased before another train must be added.  If there are no minutes to spare, then another train must 
be added if the minimum cycle time is increased by even one minute. 
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Additional run times were developed for the extensions beyond the ST2 system: 

• Everett – Lynnwood TC (via Paine Field): From Lynnwood TC, a 15.2‐mile sample route was 
chosen using SR‐525, SR‐99, Airport Rd, SR‐526 and Evergreen Way.  10% distance was added to 
account for unknown route circuituity and for serving Everett Station before or after downtown 
Everett.  The resulting distance was 16.7 miles.  Alignments were primarily assumed to be 
separated from traffic, and average speed was assumed to be 30 mph, giving a travel time of 33 
minutes. 

• Overlake TC – Redmond:  6 minutes was added for the extension, consistent with information in 
the East Link Final EIS, p 3‐22. 

• Kent/Des Moines – Tacoma:  A 15‐mile I‐5 alignment previously developed for the 2007 Roads & 
Transit package was used.  Travel time for this alignment between Kent/Des Moines and  

• Tacoma was estimated at 29 minutes, resulting in an average speed of 31 mph. 
 
Operating lines were developed to concentrate more frequent service in high‐demand corridors, and 
operate less frequently where ridership demand is lower.  The most frequent service would be provided 
between Northgate and downtown Seattle.  Peak headways were assumed to be 12 minutes for each 
operating line, resulting in a combined 3‐minute headway in the tunnel from Northgate to Int’l District / 
Chinatown. 
 
The following considerations, restrictions and assumptions were used in developing this operating plan 
and fleet size. 
 
Operating considerations 

• Due to the capacity of lead tracks to deploy trains onto the system, LRVs for the north‐south 
lines would be stored and deployed from OMF locations on the west side along those operating 
lines, whereas LRVs for lines serving the east side would be stored and deployed from OMF 
locations on the east side. 

• To allow for the termination of operating lines (turnbacks), special track work would be required 
at or just beyond Lynnwood, Northgate, SeaTac/Airport and Overlake Transit Center. 

• It is assumed that some trains could be stored overnight at one or more ends of the lines, 
especially ends which are located furthest from the OMFs.  This allows services to begin without 
having to deadhead trains to the ends of the lines. 

•  
Operating restrictions 

• Due to a fire/life safety requirement, trains in the light rail tunnel between International District 
/ Chinatown and Northgate must maintain a separation allowing no better than 3‐minute 
scheduled headways in the tunnel. 

• Due to traffic operations, it is assumed trains operating at‐grade along MLK Jr Way S cannot 
operate better than 6‐minute headways. 
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Operating assumptions used for fleet sizing 

• 16 minutes of total turnaround and layover time is assumed for each round trip.  This time 
includes all security sweeps, travel time into and out of tail tracks or pocket tracks, switching 
ends and recovery time. 

• 4‐car trains will be operated in the peak periods. 

• “Gap” trains are assumed to be ready for service in case of any service disruption.  Two gap 
trains are assumed each for the Everett‐Airport and Northgate‐Tacoma lines.  One gap train is 
assumed for the Northgate‐Redmond and Lynnwood‐Overlake TC lines.  These could be stored 
at OMFs or in pocket tracks along the lines. 

• Spare cars are assumed to be included in the fleet.   The spare cars requirement is calculated by 
adding the LRVs required for peak period services (service cars + gap cars) and multiplying by 
15%. 

 


